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Addendum No. |

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN SISKIYOU COUNTY AT
VARIOUS LOCATIONS FROM HUMBOLEDT COUNTY LINE TO 0:2 MILE NORTH OF KEAMATH RIVER BRIDGE
NO. 02-0117.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on Tuesday, December 11, 2012,

This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, the Bid book, and
the Federal Minimum Wages with Modification Number 13 dated November 16, 2012.

Project Plan Sheets 47, 51, and 53 are revised. Copies of the revised sheets are attached for substitution for the like-
numbered sheets.

Project Plan Sheet 52a is added. A copy of the added sheet is attached for addition to the project plans.
In the Special Provisions, Section 10-1.01, "ORDER OF WORK" the second paragraph is revised as follows:

"For Klamath River Bridge (#02-0117), work on the portal bracing repair gusset plate and channel replacement
shall be completed on one end of the bridge before work can begin on the other portal at the other end of the
bridge.."

In the Special Provisions, Section 10-1.14, "MAINTAINING TRAFFIC," the seventh paragraph is revised as follows:

"Except as allowed under Chart 1, under one-way reversing traffic control operations, public traffic may be
stopped in one direction for periods not to exceed 5 minutes. After each stoppage, all accumulated traffic for that
direction shall pass through the work zone before another stoppage is made. The Contractor shall conduct
operations so that the delay to public traffic does not exceed 6 minutes."

In the Special Provisions, Section 10-1.14, "MAINTAINING TRAFFIC," Chart No. 1 " Complete Conventional Highway
Closure Hours" is added as attached.
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In the Special Provisions, Section 10-1.19, "PORTABLE CHANGEABLE MESSAGE SIGNS," subsection
"CONSTRUCTION," the fourth paragraph is revised as follows:

"Place portable changeable message sign in advance of the first warning sign for each stationary lane closure.
At Location 6, place portable changeable message sign for each approach at least 7 calendar days before
complete closure of the roadway."

In the Special Provisions, Section 10-1.26, "EXISTING HIGHWAY FACILITIES," subsection "BRIDGE REMOVAL
(PORTION)," the list in the first paragraph is revised as follows:

"A. Bridge Removal (Portion) Location | - Salmon River Bridge - 02-0177 includes: Remove existing timber
planks.
B. Bridge Removal (Portion) Location 6 - Klamath River Bridge - 02-0117 includes: Remove portion of the
ond poral bracing."
In the Special Provisions, Section 10-1.34, "CONCRETE STRUCTURES," subsection "MEASUREMENT AND
PAYMENT," the second paragraph is revised as follows:

The contract unit price paid per linear foot for "concrete barrier end blocks" shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved as shown on
the plans, including removing existing concrete, roughening concrete surfaces, furnishing and placing epoxy coated
bar reinforcing steel, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

In the Special Provisions, Section 10-1.34, "CONCRETE STRUCTURES," subsection "CONSTRUCTION," is added as
follows:

"CONSTRUCTION
Concrete barrier end blocks on bridges or walls shall be cured in conformance with the provisions in Section
90-7.01A, "Water Method," of the Standard Specifications.

In the Special Provisions, Section 10-1.48, "CONCRETE BARRIER," is deleted.
In the Bid book, in the "Bid Item List," Item 49 is revised as attached.
To Bid book holders:

Replace page 5 of the "Bid Item List" in the Bid book with the attached revised page 5 of the Bid Item List. The revised
Bid Item List is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted
in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page
of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange
for the return of their book.

Inform subcontractors and suppliers as necessary.
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This addendum, attachments and the modified wage rates are available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/02/02-2E2914

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this
letter before submitting your bid.

Sincerely,

JOHN BULINSKI
ylstrict Director

Attachments



Chart No. 1
Complete Conventional Highway Closure Hours

County: Siskiyou Route/Direction: 96 (EB & WB) PM: 77.15

Closure Limits: Loc 6 - Klamath River Bridge (02-0117)

FROM HOUR TO HOUR 241 23 4567 8 9101112131415161718192021222324

Mondays through Thursdays cljecicjecjcjeclc c|C
Fridays c|eclcje|c|c|c
Saturdays
Sundays Cc|C
Legend:

C | Conventional highway may be closed completely

| No complete conventional highway closure is permitted

REMARKS:

e This chart only for "Portal Bracing Repair" operations.

e  Contractor shall notify Engineer not less than 2 weeks prior to beginning "Portal Bracing Repair”
operations.

e During "Portal Bracing Repair" operations the road may be closed and public traffic stopped for periods not
to exceed 4 hours. After each 4 hour closure is made, accumulated traffic shall pass through the work
before another 4 hour closure is made.

e  Complete closures are allowed only for 5 consecutive calendar days.

e Complete closure is not allowed on Designated Holidays as shown on the Lane Closure Restriction for
Designated Legal Holidays Table in Maintaining Traffic of these special provisions.

e  During complete closure, traffic control shall be set up as shown on Standard Plan T-13 (including
flaggers). Full width of the roadway will be allowed for the the work area during complete closure.

CONTRACT NO. 02-2E2914
ADDED PER ADDENDUM NO. | DATED NOVEMBER 28, 2012



BID ITEM LIST

02-2E2914

ltem | ltem Iltem Description Unit of Estimated Unit Price Item Total
No. |Code Measure | Quantity
4 044110 [ CONCRETE BARRIER END BLOCK LF 147
42 511118 [ CLEAN EXPANSION JOINT LF 147
43 511124 |[RAPID SETTING CONCRETE PATCH CF 480
44 515028 |[REPAIR SPALLED SURFACE AREA SQFT 4
45 515041 | FURNISH POLYESTER CONCRETE CF 7,197

OVERLAY
46 516042 | PLACE POLYESTER CONCRETE OVERLAY | SQFT 95,962
(F)
47 519091 | JOINT SEAL (MR 1 1/2") LF 66
48 044111 | BONDED JOINT SEAL (MR 2") LF 81
49 550102 | STRUCTURAL STEEL (BRIDGE) LB 2,407
(F
50 590106 | CLEAN STRUCTURAL STEEL (EXISTING LS

BRIDGE) LUMP SUM | LUMP SUM
51 590111 | PAINT STRUCTURAL STEEL (EXISTING LS

BRIDGE) LUMP SUM | LUMP SUM
52 590115 | CLEAN AND PAINT STRUCTURAL STEEL LS

LUMP SUM | LUMP SUM

53 590135 | SPOT BLAST CLEAN AND PAINT SQFT 29,250

UNDERCOAT
54 590301 | WORK AREA MONITORING LS

LUMP SUM | LUMP SUM

55 750501 | MISCELLANEOUS METAL (BRIDGE) LB 3,070
(F)
56 820151 | OBJECT MARKER (TYPE L-1) EA 7
57 832001 | METAL BEAM GUARD RAILING LF 970
58 839541 | TRANSITION RAILING (TYPE WB) EA 23
59 025003 | TRANSITION RAILING (TYPE WB, EA 1

MODIFIED)
60 839581 | END ANCHOR ASSEMBLY (TYPE SFT) EA 2

5

REVISED PER ADDENDUM NO. 1 DATED NOVEMBER 28, 2012




